Meeting 2 Minutes

- 1. Went through prototype, talked about our approach and ideas for the project with partner
- 2. Partner agrees with design and approach with a few things for us to consider
 - a. We should avoid the term assessing or test since we want users to answer how things are not how they should be
 - b. The home button should have different text (something like "return to forms")
 - c. We should be able to push the same form for different groups (hospitals)
 - i. Designer creates one form
 - ii. Designer creates groups to send it to
 - iii. Each person in that group only has access to their group's responses to the form
 - iv. Summary should be made available by group but mostly in total, across all groups
- 3. Partner approves of our choice of building a progressive web app, as suggested by our TA, to effectively implement offline storage for use on spotty internet connections and native feel on mobile while running app in browser
- 4. As an ER doctor, partner does not have a regular meeting time available, rather we will meet as needed throughout the project. First meeting will be within two weeks of handing in deliverable 1, weekly meetings will be scheduled following that whenever possible.